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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
August 2, 2004 

 
David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
John Muleta, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Eighth Quarterly Report of Centennial Communications Corp. 
  On E911 Compliance 
 
Dear Messer’s Solomon and Muleta: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 Centennial 
Communications Corp. (“Centennial”) hereby files its eighth and final Quarterly Report detailing 
our progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Because Centennial provides CMRS service in two distinct markets, this report is divided into 
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and 
the second part reports on Phase II E911 deployment in our domestic markets.  In addition, we 
are attaching the Excel spreadsheet detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block 
broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  Centennial has chosen a 
network-based solution to deploy Phase II E911 in this MTA.  A single PSAP serves 
Centennial’s entire Puerto Rican service area.  On November 4, 2003, Centennial received a 
request for Phase I and II E911 service from this sole PSAP.  Centennial and the PSAP had been  
working towards deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 
2004.  However due to persistent equipment compatibility problems between Centennial and the 

                                                 
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 
Implementation, DA 03-1902, released June 6, 2003. 
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PSAP, the parties agreed to extend the Phase II deployment target until August 20, 2004.  At 
present, Phase I service has been implemented and Phase II service is in testing mode.      
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and St. Thomas 
under its B Block license for MTA 25.  Each island is served by a single PSAP; however neither 
PSAP has made a request to Centennial for either Phase I or Phase II E911 service. 
 
II. Domestic Markets 
 
 Through five different subsidiaries,3 Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States.  Centennial provides cellular 
service in the following six states:  Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.  
Centennial has chosen a network-based solution offered by Andrew Corporation to deploy Phase 
II E911 in its domestic markets.4   
 
 Phase I Service – Centennial continues to make significant progress initiating Phase I 
service to PSAPs.  As we have previously reported, Centennial continues to receive PSAP 
requests for Phase I E911 service and we continue to implement Phase I service as valid requests 
are received.  Phase I E911 service has been fully deployed in our Texas markets, and as of 
August 2004, Phase I E911 service was fully deployed to all PSAPs in Indiana and Louisiana 
where Centennial operates and for which requests have been submitted.  Presently, we have only 
six pending requests for Phase I service, all of which are in Michigan and all of which have 
experienced technical difficulties in implementing Phase I.  We are actively working with the 
PSAPs and relevant carriers to resolve these implementation difficulties.  Centennial also notes 
that we still have not received any valid requests for Phase I (or Phase II) E911 service from 
PSAPs in the state of Ohio.   
 
 Phase II Service  - As the Commission is aware, we are implementing Andrew 
Corporation’s “Geometrix” network overlay solution for E911 Phase II compliance in our 
domestic markets.5  As detailed in the attached Excel spreadsheet, since the filing of our last 
quarterly report, we have activated Phase II service in five additional markets in Indiana and one 
market in Michigan.  We are actively working on deploying Phase II service to nine additional 
PSAPs (we expect to go “live” to five of these nine PSAPs in August and September, 2004), and 
we anticipate receiving requests for Phase II service from five more PSAPs in the next quarter.  
Finally, we have received “invalid” requests for Phase II service from seven PSAPs (five of 
which are located in Indiana, and one each in Louisiana and Michigan.)    
 

As we have previously reported, Centennial still has not received any Phase II E911 
service requests from PSAPs in Mississippi, Ohio or Texas.  In Indiana, we continue to work 
                                                 
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial 
Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, filed September 
9, 2002. 
 
5  Id. 
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with the Indiana Enhanced Wireless 911 Board and its Cost Recovery Group (“Indiana Board”) 
in coordinating Phase II E911 deployment, and with the PSAPs in Indiana that have not yet 
perfected their Phase II requests.  Centennial continues to negotiate mutually acceptable 
deployment target dates with each PSAP that has submitted a valid request for Phase II service 
when circumstances dictate that deployment cannot be accomplished within six months from our 
receipt of a valid request.  In addition, we continue to work cooperatively with these PSAPs 
when we encounter issues that result in delays to the previously-negotiated mutually acceptable 
deployment dates. 
  

In sum, because Centennial has negotiated mutually acceptable Phase II implementation 
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase II 
requests,6 Centennial presently is in compliance with all applicable Phase II deployment 
benchmarks. 
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in this response is 
true and accurate to the best of my knowledge, information and belief. 

 
If you have any questions regarding this report, or require additional information, please 

contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857.   

      Sincerely, 
 
  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory Affairs 
  Centennial Communications Corp. 
 
 
cc: Thera Bradshaw, President 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 John R. Melcher, ENP, President 
 National Emergency Number Association 
 422 Beecher Road 
 Columbus, OH 43230  

                                                 
6  See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced 
911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002 
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 Evelyn Bailey, President, NASNA 
 94 State Street, Drawer 20 
 Montpelier, VT 05620-6501  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA and NANSA  
 
   
 


